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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY —!

REGION 4
345 COURTLAND STREET, N.E.

ATLANTA. GEORGIA 30365

MEMORANDUM

DATE: ffl 29
SUBJECT: Firestone Superfund Site

Phase Two Remedial Action Completion

FROM: Arthur L. Collins, Chief
Alabama, Georgia, Mississippi Section
Waste Management Division

TO: Douglas F. Mundrick, Chief
South Superfund Remedial Branch
Waste Division

The purpose of this memorandum is to recommend that the
South Superfund Branch Chief sign the Remedial Action Report
addressing Phase Two at the Firestone site. The Record of
Decision (ROD), which was signed on June 24, 1993, required
excavation and disposal of PCB-contaminated soils. It also
required extraction and treatment of contaminated groundwater,
periodic groundwater monitoring and institutional controls on
well construction. Due to the complexities of the site, the
remedial alternative will be implemented in two phases.

The Phase One Remedial Design/Remedial Action which
addresses contaminated groundwater is in the final stages of
Remedial Design. This Remedial Action, Phase Two, involved the
excavation and disposal of PCB-contaminated soils. The entire
cleanup of the soils as described in the June 24, 1993 ROD has
been completed.

The Soil Remediation Report submitted to EPA on December 14,
1994 by Law Engineering and Environmental Services on behalf of
Bridgestone/Firestone Inc., certifies that on October 18-19,
1994, the soil remediation was executed in accordance with the
approved workplan. Verification samples were obtained upon
completion of the excavation. Excavated soil was transported to
Chemical Waste Management's Erne lie, Alabama landfill facility on
November 15, 1994. The facility is an EPA Toxic Substances
Control Act RCRA Subtitle C approved facility for landfilling.
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The State of Georgia has been consulted and concurs on the
Phase Two Remedial Action completion. I recommend that you sign
they attached Remedial Action Completion Report so that it can be
added to the Administrative Record.

If you have any questions, please do not hesitate to contact
Charles L. King Jr., RPM, for the Firestone site.

Attachment



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 4
345 COURTIAND STREET, N.E.

ATLANTA. GEORGIA 30365

FIRESTONE TIRE & RUBBER
SUPERFUND SITE

REMEDIAL ACTION REPORT FOR PHASE TWO OF THE OPERABLE UNIT

SITE NAME AND LOCATION

Firestone Tire & Rubber Superfund Site
Albany, Dougherty County, Georgia

STATEMENT OF BASIS AND PURPOSE

This Soil Remediation Report summarizes site conditions,
excavation and removal activities for the Phase Two Remedial Action
at the Firestone Tire and Rubber Site, Albany, Georgia, which was
implemented in accordance with CERCLA as amended by SARA, and to
the extent practicable, the Nation Oil and Hazardous Substance
Pollution Contingency plan (NCP).

The decision to approve the Phase Two Remedial Action is based
on the following documents:

* Monthly Progress Reports;

* Law Engineering and Environmental Services, Inc.'s, Soil
Remediation Report dated December 14, 1994, which
summarizes the completed work and provides the
professional engineer's certification that the Remedial
Action was completed in accordance with the Soil
Remediation Work Plan.

The state of Georgia has been consulted and concurs on the
Agency's decision to approve the completion of the this operable
unit of the Remedial Action.

BACKGROUND

The site is located at 3300 Sylvester road, approximately one
mile east of the city limit of Albany, Dougherty County, Georgia.
The site was initially constructed in 1967 and was used for
manufacturing tires as a Firestone Tire & Rubber Company
(Firestone) facility from 1968 to 1986. From 1986, the site
remained inactive until March 1990, when Cooper Tire purchased the
facility and began renovations.
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Prior to closing the facility in 1985, Firestone conducted a
voluntary assessment of potential contamination at the site. From
the assessment activities, two areas were identified for further
study. The courtyard area of the site, located in the area between
the manufacturing buildings, was the location of underground and
aboveground storage tanks, power transformers, road and rail
shipping and material handling operations. The burn pit area,
located near the east drainage ditch and storm water retention
pond, was the location of an anti-oxidant spill 1980.

Following the initial assessment activities, Firestone
conducted several voluntary interim remedial activities, including
the following:

* Removal of underground storage tanks;

* Removal of most of the soil contaminated with
Polychlorinated biphenyls (PCBs);

* Installation and operation of a groundwater extraction
and treatment system;

* Performing additional groundwater monitoring

The site was proposed by EPA for the CERCLA National
Priorities List (NPL)in June of 1988, and was included on the NPL
in October 1989. Firestone entered into an Administrative Order by
Consent (AOC) with EPA in 1990 to conduct an Remedial Investigation
/Feasibility Study (RI/FS).

EPA'S SELECTED REMEDIAL ACTION ALTERNATIVE/THE RECORD OF DECISION

After reviewing the results of the RI/FS, EPA issued a Record
of Decision for the site on June 24, 1993. The selected remedy
included the following components.

* Discharge of extracted groundwater after treatment to
Local Waste Water Treatment System (Publicly Owned
Treatment Works - POTW);

* Periodic groundwater monitoring;

* Institutional controls on well construction and water use
at the site;

* Excavation and disposal of PCB-contaminated soils

In March of 1994, Firestone Tire & Rubber entered into a
Judicial Consent Decree with EPA and the Department of Justice.
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Description of the Phase 2 Remedial Action

Soil remediation began on October 18, 1994 and was completed
on November 15, 1994. The scope of the soil remediation activities
included the following:

Soil Removal - Soil was excavated and placed directly into
lined rolloff boxes. The rolloff boxes were covered with
waterproof tarps.

Verification Sampling - Samples were obtained to verify that
soils remaining in place had PCB concentrations below 10 ppm. Two
composite samples were obtained from the excavation bottom and a
composite sample was obtained from each wall.

Site Restoration - The excavation was backfilled with clean
soils obtained from an off-site borrow pit. A sample of the
backfill material was obtained and analyzed for PCBs. PCBs were
not detected in the backfill material. The area was reseeded and
straw was placed over the area to establish vegetative cover for
erosion control.

Excavated soil was transported to Chemical Waste Management's
Bmelle, Alabama landfill facility on November 15, 1994. The
facility is an EPA Toxic Substances Control Act (TSCA) RCRA
Subtitle C approved facility for landfilling.

Pre-final and final inspections were conducted by EPA on
October 19, 1994 and November 15, 1994, respectively. Based on the
CLP analytical results, soils with PCB concentrations above the
performance standard of 10 ppm, were removed from the area of
concern. The objectives and requirements of the Soil Remediation
Work Plan have been satisfied and no further soil remediation is
required. No operation and maintenance is required for this Phase
of the Remedial Action.

FORTHCOMING REMEDIAL ACTION

Phase One, which is currently at the 90% design stage,
addresses groundwater contamination in the courtyard area of the
Firestone Tire & Rubber Site. In accordance with the ROD dated
June 24, 1993 and the SOW, a groundwater extraction and treatment
system is being designed to collect groundwater from the impacted
area and to provide the necessary treatment for discharge to the
City of Albany Publicly Owned Treatment Works. The Remedial Action
Activities that will address the contaminated groundwater at the
site are currently planned to be constructed and in operation by
early 1996.
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DECLARATION

The EPA and the State of Georgia upon receipt of the Soil
Remediation Report with the PE Certification, concur that the Phase
Two Remedial Action of contaminated soils as described in the
report, for the Phase Two Remedial Action at the Firestone Tire and
Rubber Site, Albany, Georgia, is complete.

Date / / Douglas/Jr. Mundrick
Chief, south Superfund Branch
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Firestone Phase Two RA Completion Report 9/28/95
disk F'stone:C. King

KING COLLINS MUNDRICK
RPM Section Branch
p V Chief Chief


